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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLREP
Date: October 26, 1995
From: Charles Gebien, 0SC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
Heidi Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Andrew Warren, ORC (312)886-0747
Beth Guria, EERB
Lafayette Robertson, Chicago DOE (312)744-6451
Jim Clark, IEPA Maywood
velt Drum Site
Chicago, IL
Polrep No: 3 and Final
Site ID: ON \ CERCLIS# IL/0001039056
—— D0 : 0 .
Response Auth.: CERCLA/Emergency Responsge
NPL Status: NON-NPL
Start Date: 5/22/95

. Competion Date: 9/18/95

SITUATION:

On 5/30/95, Effluent Technologies Inc. (BTI), submitted a workplan
to the U.§. EPA on behalf of Mr, Gheith, for the proposed removal
of drummed wastes from the site, in accordance with the Unilateral
Administrative Order (URO). On 6/8/95, ETI submitted correspondence
which included a work start schedule and a list of subcontractors
for the project. On 6/14/95, U.S. EPA approved the workplan and
provided ETI with copies of drum logs and hazcat data so that BTI
could complete disposal arrangements. As described below, EBETI
removed all drummed waste from the site, and cleaned spillage from
the floors in buildings 1 and 2, which completed all removal
activities described in the action memo. The USTs in building 2
which contain heating 0il, were not removed and remain on-site. SEE
PREVIQOUS POLREPS FOR HISTORICAL BACKGROUND INFORMATION.

ACTIONS TAKEN:

The following actions were taken for the periocd of 6/8/95 thru
9/18/95:

- On 6/30/95, ETI mobilized personnel and equipment to the site and
staged and labelled the first lcad of drums for transportaticn to
Environmental Services of America, South Bend, Indiana (ENSA) for
disposal. TRI-S Environmental Services, Ellington, Connecticut
{(TRI-S) transported 81 drums to ENSA. ETI demobed all perscnnel
and equipment from the site.

-on 7/11/95, ETI mobilized personnel and equipment to the gite and
cleaned spillage from the floors in buildings 1 and 2. The floors
ware sgcrapped and swept. Sweepings were drummed. 20 drums were
overpacked due to their poor condition or leakage in preparation
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for trangportation to ENSA. ETI demobed all personnel and equipment
from the site, :

-On 7/17/95, BTI mobilized personnel and equipment to the site and
staged and labelled the second load of drums for transportation to
ENSA for disposal. TRI-S§ transported 84 drums, including 34
overpacks, to ENSA. Compressed gas cylinders were transported to
AIRCO for reuse and small cylinders were cut open and disposed of
as metal scrap. ETI agreed to drum and dispose of all hazcat
samples and spent personnel protective squipment remaining at the
site from RES removal activities. ETI demobed all personnel and
ecuipment from the site. -

-On 8/4/95, ETI mobilized personnel and equipment to the site and
staged and labelled the third and final Jload of drums for
transportation to ENSA for disposal. TRI-8 transported 70 drums,
including spent PPE, floor sweepings and spent samples to ENSA.
ETI democbed all personnel and equipment from the site, Y
-On 8/8/95, BTI returned to the site and removed remaining drum

lids and rings as steel scrap.

-On 9/18/95, ETI submitted a final report of removal activities to
the U.S. EPA as required by the UAO. The report discugsed the
removal and d;sposal of the drummed wastes; a good faith estimate
of the total cost incurred by the PRP ($85,718); and a listing of
quantities and types of materials removed. The attachment to the
report included the documentation of the chain of custody receipts
for samples, waste approvals/permit authorizations by ENSA,
manifests and transportation receipts, results of analysis of drums
per shipment, certificate of destruction, site pictures, and
billing summary.

RESULTS ACHIEVED: -

As described above, all drummed hazardous wastes and related
spillage have been removed from the site. Shortly after U.S. EPA
.initiated the removal action, the PRP's contractor ETI, arranged
for and completed disposal of wastes, thereby, eliminating the
direct contact threat to human health from these wastes.

NEXT STEPS:
None

KXY ISSUES:
Norie

COST INFORMATION:

TO DATE CEILING
TAT $ 15,039+ $ 16,000
ERCS (RES) § 27,816+ $ 50,000

+ Estimates dated 9/30/95.
*+ Eptimates based on 1900-55 dated 8/16/95, includes awaits.



